

☐ SECRET

☒ CONFIDENTIAL 02038

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020016-2
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

20 Sept 68

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

24 February 1968

NAME OF CONTRACTOR

Declass Review by
NIMA/DOD

TYPE OF COMMODITY OR SERVICE

Advanced 918 Light Table

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

15%

PER CENT OF FUNDS EXPENDED -

15%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☒ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 September 1968

SIGNATURE OF INSPECTOR

DIVISION

IN

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020016-2

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The contract started out almost immediately with a change in scope, specifically to make designs for a table to handle 1,000' reels of film. The designs were rejected (no fault of [redacted] as being unfeasible and we went back to a table handling 500' reels. This change of scope added slightly to the cost and time of the project, both the designs for the 500' reel table are well underway.

25X1

2. On my inspection trip, I reviewed the drawings that had been made. I also inspected the breadboard of the drive system and the mock-up of the table. The drive system is essentially the same as was proposed. There was more than adequate power to drive a full 500' reel of film at the required speed, but [redacted] might gear this down in order to gain more control at lower speeds. The construction of the prototype will be sheet metal welded in a box construction. This offers high rigidity with low weight. Other items in the design seem adequate to perform their tasks.

25X1

3. Problems that may develop are, in my estimation, in the reliability of the electric clutches, the operation of film spool holding device, wear in the nylon gears, and operation of the shade.

4. [redacted] is preparing layout diagrams for evaluation of the placement of the controls. These diagrams will be sent to us as well as to our [redacted]

25X1

25X1

5. Progress is good so far.

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET